
POLREP 1207 . / . ; '
FAIRMONT COKE WORKS ' ) , ——, .
FAIRMONT, MARION COUNTY, WV 26554, ' V
CERCIA REMOVAL ACTION
ATTNJ CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR ,

I. SITUATION (SATURDAY, 11/12/94, 1730 HOURS) '
A. PERSONNEL ON SCENE: EPA-1, TATrl, ERCS-10. ,
B. .WEATHER ON SCENE: CLOUDY, TEMPS IN 60'S.
C. PROJECT COSTS: .."; - ,

AGENCY COSTS AS OF 11/12/94 > CEILING ^
ERCS $3,020,502 $3,741,200 /
TAT s 263,997 300,000
EFA DIRECT 88,529 V 106,200,
EPA INDIRECT 153,585 177,000:;

TOTAL, . $3,526,613 $4,324,400

- V UNOBLIGATED : $1,673,194 ;

-SITE CEILING ; • -f\ $5,997,594
L , . - ' r i i . ' flBMV̂ BSt̂ F̂ B̂ BJtt̂ B&S • . ' '

•-,.'. ERCS COSTS ARE A* 80,7% CF CEILING. '(
TAT COSTS ARE AT 88.0% OF CEILING,: K ̂

II. 'ACTIONS'TAKEN .- , ; ,
A. ERCS CONTINUED TO DE-WATER THE BREEZE WASHOUT AREA AND ~

BACKFILL WITH CLEAN SOIL. APPROX. 1$50 CUBJC YARDS.OF }
CLEAN FILL MOVED INTO THE FORMER BREEZE WASHOUT AREA. V-/

. B. ERCS CONTINUED PREPARATION ON THE WEST SIDE OF THE , '
^OXIDATION PONDS FOR A STORM WATER DIVERSION TRENCH. ' - . , . :

C. , ERCS CONTINUED GRADING OPERATIONS BETWEEN AST ZZT31 AND ,
B̂UILDING "AI". , .

1 D. ERCS CUT ANOTHER HOLE INTO THE SIDE OF ZZT31 TO
FACILITATE FURTHER DISCHARGE OF THE WATER REMAINING

.;'," •/i:-; . INSIDE, r, ... \! '•.' • • ••• ,. \ -. •: • ; . ,• "'.,, .--• ..' .'
Ill, FUTURE PLANS A : , , -

A. ERCS TO CONTINUE SCHEDULING AND ARRANGING T&D OF
: REMAINING' BULK GROUPS FRÔ  SITE. ;

' B- "ERCS, TO CONTINUE SITE.GRADING FOR STORM WATER
MANAGEMENT CONTROL. : ' , -

C/ " ERCS TO CONTINUE DUST CONTROli MEASURES AS NEEDED.-
; D, ' ERCS TO CONTINUE CONSOLIDATION OF THE BREEZE WASHOUT

MATERIAL INTO THE UPPER SLUDGE IMPOUNDMENT.
DE-WATERING OF BREEZE WASHOUT,AREA TO CONTINUE.

: ERCS TO CONTINUE DISCHARGING WATER FROM AST ZZTSI,
WEATHER .PERMITTING. ' . ,
ERCS TO CONTINUE INSTALLING SEWER PIPE FOR STORM WATER
MANAGEMENT CONTROL. •

JERRY HESTON, OSC
U.S. EPA - REGION.Ill
PHILADELPHIA, PA
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